

Proposed Project Timeline

The following project timeline summarizes our team's proposed schedule for completing the work tasks, assuming a Notice to Proceed by June 1, 2006. The project timeline has been developed to complete the project within a period of twelve (12) months while accommodating the 2006/2007 Meeting Schedules of the Technical Advisory Committee (TAC) and WAMPO Policy Body.

Work Tasks

Task 1: Project Management	June 2006 - April 2007
Task 2: Public Participation.....	(detailed below)
Task 3: Inventory and Mapping	June 2006 - August 2006
Task 4: Implementation Plan	September 2006 - December 2006
Task 5: Final Plan.....	January 2007 - April 2007

Proposed Meetings and Project Milestones

Anticipated Notice to Proceed	June 1, 2006
Subtask 2.1: Project Kick-off with Core Group	proposed June 12 th , 2006
Project Website goes live	June 2006
July Progress Report Conference Call	
Subtask 2.2: Mapping and Inventory Meetings	proposed July 31 st - August 1st
Project update presentation at regularly scheduled TAC Meeting	Monday, July 31 st
August Progress Report Conference Call	
Subtask 2.3: Review & Implementation Meetings	proposed September 19 th - 21 st
Project update presentation at scheduled Policy Body Meeting	Thursday, September, 21 st
November Progress Report Conference Call	
December Progress Report Conference Call	
Subtask 2.4: Draft Plan Review and Input Meeting	January 2007
Special meeting with Advisory Committee	
Subtask 2.5: Final Plan Approval Meetings	February/March 2007
Regularly scheduled TAC meeting	
Regularly scheduled Policy Body Meeting	
WAMPO Staff review of Final Plan for printing.....	April 2007
Printing of deliverables.....	May 2007

