

Aquatics Master Plan Update

Wichita Park & Recreation

March 22, 2016



Survey Results 2012-2015

2

- Focus on Neighborhood Pools
- Improve Restrooms
- Increased Amenities
- Water Playgrounds
- **BETTER OPERATIONS**
 - Increased Hours
 - Extended Season



Timeline: Phase I

Pools	2019	2020	2021	2022	2023
Aley	Open	Open	Renovation	Open	Open
Boston	Open	Water Playground	Water Playground	Water Playground	Water Playground
C. Hill	Open	Open	Open	Open	Open
Edgemoor	Renovation	Open	Open	Open	Open
Evergreen	Open	Renovation	Open	Open	Open
Harvest	Open	Open	Open	Open	Open
Linwood	Open	Open	Open	Open	Water Playground
McAdams	Open	Water Playground	Water Playground	Water Playground	Water Playground
Minisa	Open	Open	River Launch	River Launch	River Launch
Orchard	Open	Open	Open	Open	Water Playground

2016 - Approvals


Aquatics Master Plan approved by:

- City Manager
- Steering Committee
- Park Board
- City Council



- Conduct evaluation of soil content at Edgemoor Pool
- Building condition inventory conducted by Public Works at all future new sites

Wichita Public Swimming Pools




2018 – Project Design Work


- Design work for new aquatic facilities
- Design work for replacement Water Playgrounds



Design Example



Design Example



Water Playground Example



Water Playground Example

10



2019 – CIP Funding/Shovel Ready Projects

- Initiation of CIP Funds
- Closing and demolition of McAdams Pool at the conclusion of the season
- Begin Construction of McAdams Water Playground
- Closing and demolition of Boston Pool at the conclusion of the season
- Begin Construction of Edgemoor Pool
- Close Evergreen Pool at the conclusion of the 2020 season



2020 – Grand Openings

12

- Open new Edgemoor Pool
- Open Boston Water Playground
- Open McAdams Water Playground
- Close Aley Pool at the conclusion of the 2020 season



2021 – Progressive Changes

13

- Open new Evergreen Pool
- Close and demolition of Minisa Pool
- Change Minisa Pool to park space/River Launch Site
- Begin remodel of Aley Pool



2022 - The Changing Face of Aquatics

14

- Open new Aley Pool
- Close and demolition of Linwood Pool
- Begin construction of Linwood Water Playground
- Close Orchard Pool at end of season and begin demolition
- Change Orchard Pool to Water Playground



2023 – Final Phase/Completion

15

Open Orchard Water Playground

Open Linwood Water Playground

Harvest Pool Improvements

- Gazebos
- Wading Pool replaced with Water Playground
- Replace Pumproom house
- Change Filtration system to Sandpit

College Hill Improvements

- Improve the exterior of the building
- Replace Doors
- Replace roof fascia
- Additional Water Playground features



Aquatics Master Plan Update

Wichita Park & Recreation

Serving You, In Many Ways, Every Day

