SC Comprehensive Plan Initiative - Year 2013 Scope of Work Details (revised 08-01-13, subject to change)	Jan	Feb	Mar	Apr	May	Jun 20	013 Jul	Aug	Sep	Oct	Nov	Dec
Phase 2. Future Community Investments Priority-Setting & Scenario Development					1.0,							
n WSU community survey distribution, analysis of survey results												
o WSU community survey results community presentations												
p Review WSU survey results with PSC and city/cnty depts.												
q PSC develops a community investment baseline growth scenario out to Year 2035									0			
r PSC develops alternate community investment growth scenarios out to Year 2035												
s Establish a technical liaison committee comprised of key city/county staff												

N-SC Comprehensive Plan Initiative - Year 2013 Scope of Work Details							20	013					
Community Engagement Initiatives:	(revised 08-01-12, subject to change)	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Distribution of full survey - January 8													
Reminder post card - January 15							-						
Coding and entry of surveys													
Preliminary survey results - March 1						-							
Initial community presentations on survey	results												
Launch Mindmixer website for the Commu	nity Investments Plan												
Key Stakeholder Initiatives:													
WAMPO MTP - Surveys & inteviews													
WAMPO MTP - Open Houses													
WAMPO Mindmixer website engagement													
Media Relations Initiatives:													
Media engagement -Wichita Eagle coverag	e												
Plan Oversight & Development Meetings:													
Plan Steering Committee -ongoing		•	•	•	•	•	•	•	•	•	•	•	•
Technical Liaison Committee (key city/cour	nty staff) - ongoing										>	>	>
МАРС													
Advance Plans Committee													
MTP-PAC - ongoing									•	•	•	•	•
City/County Department Heads										0			
		T	1			1	T				1	1	