SC Comprehensive Plan Initiative - Year 2014 Scope of Work Details		2014 an Feb Mar Apr May Jun Jul Aug Sep Oct No																										
(revised 08-01-12, subject to change) ase 3. Draft Plan Development	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																
a Hold community meetings to review baseline and alternate 2035 community investment scenarios																												
b Review baseline and alternate community investment scenarios with MAPC, DAB's. WCC/BoCC	*	□Ņ	Дo																									
c Post baseline and alternate scenarios on Mindmixer website for comments/ideas																												
d PSC develops/finalizes a preferred community investment scenario based on feedback received																												
e PSC develops new Wichita Future Land Use Guide Map based on the preferred scenario						*			*																			
f PSC develops new small cities 2035 urban growth areas map in discussion with SCAC/small cities						*			*																			
g PSC develops plan policies/metrics reflecting preferred community investment scenario/priorities									*																			
												T																
												T																
												T																
												t																
					+		+				 	+																

Comprehensive Plan Initiative - Year 2014 Scope of Work Details (revised 08-01-12, subject to change)	Jan	2014 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov D												
Community Engagement Initiatives:	74							1.25						
Mindmixer website engagement														
Key Stakeholder Initiatives:														
Wichita District Advisory Board Presentations		Þ	Þ											
Wichita City Council and Board of County Commissioners workshop sessions		Þ	Þ											
WAMPO MTP - Surveys & interviews														
WAMPO MTP - Workshops & Visioning Community Meetings * meeting collaboration		*	*											
WAMPO Mindmixer website engagement														
Media Relations Initiatives:														
Wichita Eagle coverage														
Plan Oversight & Development Meetings:														
Plan Steering Committee - ongoing	•	•	•	•	•	•	•	•	•	•	•			
Technical Liasion Committee (key city/county staff) - ongoing	>	>	>	>	>	>	>	>	>	>	>			
МАРС														
Advance Plans Committee	*					*			*					
MTP-PAC - ongoing	•	•	•	•	•	•	•	•	•	•	•			
City/County Department Heads			0											
												J		