W-SC Comprehensive Plan Initiative - Year 2015 Scope of Work Details			2015													
	(revised 08-01-12, subject to change)	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
Phas	e 4. Finalization and Adoption of Comprehensive Plan															
á	Review draft plan elments (preferred scenario, maps, policies) with MAPC	*														
k	Community feedback and stakeholder meetings on final draft plan policies and plan elements				Ņ	оŅ	Ņ									
(	PSC reviews feedback from public, DAB's, WCC/BoCC, city/county depts.															
c	Finalize W-SC Comprehensive Plan document for adoption										*					
6	MAPC Public Hearing															
1	Formal WCC and BoCC adoption of W-SC Comprehensive Plan (in early 2016)												early 2016			

Comprehensive Plan Initiative - Year 2015 Scope of Work Details (revised 08-01-12, subject to change)	<b>2015</b> Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov De												
Community Engagement Initiatives:				, p.					С			T	
Mindmixer website engagement													
Key Stakeholder Initiatives:													
Wichita District Advisory Board Presentations				Þ	Ņ	Ņ							
Wichita City Council and Board of County Commissioners workshop sessions				Þ	Ņ	Ņ							
WAMPO Mindmixer website engagement													
WAMPO MTP - Final Plan Community Meetings * meeting collaboration			*	*			plan adopted						
Media Relations Initiatives:													
Wichita Eagle coverage													
Plan Oversight & Development Meetings:													
Plan Steering Committee - ongoing	•	•	•	•	•	•	•	•	•	•	•		
Technical Liaison Committee - ongoing	>	>	>	>	>	>	>	>	>	>	>		
MAPC													
Advance Plans Committee	*									*			
MTP-PAC - ongoing	•	•	•	•	•	•	•	•	•	•	•		
City/County Department Heads					0							Τ	