

# 2012 Schedule for Rebidding of Failed 100% Petitions

## *City of Wichita*

### *January 2012*

January 6: Bid fails  
January 6: New petition is submitted  
January 10: City Council rejects bids and approves New Petition  
January 13: Petition is rebid  
**January 24:** **City Council awards the construction contract**

January 13: Bid fails  
January 13: New petition is submitted  
January 24: City Council rejects bids and approves New Petition  
January 27: Petition is rebid  
**\*February 7:** **City Council awards the construction contract**

January 20: Bid fails  
January 20: New petition is submitted  
January 24: City Council rejects bids and approves New Petition  
January 27: Petition is rebid  
**February 7:** **City Council awards the construction contract**

January 27: Bid fails  
January 27: New petition is submitted  
February 7: City Council rejects bids and approves New Petition  
February 10: Petition is rebid  
**\*February 14:** **City Council awards the construction contract**

February 3: Bid fails  
February 3: New petition is submitted  
February 7: City Council rejects bids and approves New Petition  
February 10: Petition is rebid  
**February 14:** **City Council awards the construction contract**

February 10: Bid fails  
February 10: New petition is submitted  
February 14: City Council rejects bids and approves New Petition  
February 17: Petition is rebid  
**February 28:** **City Council awards the construction contract**

February 17: Bid fails  
February 17: New petition is submitted  
February 28: City Council rejects bids and approves New Petition  
March 2: Petition is rebid  
**\*March 6:** **City Council awards the construction contract**

February 24: Bid fails  
February 24: New petition is submitted  
February 28: City Council rejects bids and approves New Petition  
March 2: Petition is rebid  
**March 6:** **City Council awards the construction contract**

March 2: Bid fails  
March 2: New petition is submitted  
March 6: City Council rejects bids and approves New Petition  
March 9: Petition is rebid  
**March 20:** **City Council awards the construction contract**

March 9: Bid fails  
March 9: New petition is submitted  
March 20: City Council rejects bids and approves New Petition  
March 23: Petition is rebid  
**\*March 27:** **City Council awards the construction contract**

March 16: Bid fails  
March 16: New petition is submitted  
March 20: City Council rejects bids and approves New Petition  
March 23: Petition is rebid  
**March 27:** **City Council awards the construction contract**

March 23: Bid fails  
March 23: New petition is submitted  
March 27: City Council rejects bids and approves New Petition  
March 30: Petition is rebid  
**April 3:** **City Council awards the construction contract**

March 30: Bid fails  
March 30: New petition is submitted  
April 3: City Council rejects bids and approves New Petition  
April 6: Petition is rebid  
**April 10:** **City Council awards the construction contract**

April 6: Bid fails  
April 6: New petition is submitted  
April 10: City Council rejects bids and approves New Petition  
April 13: Petition is rebid  
**April 17:** **City Council awards the construction contract**

April 13: Bid fails  
April 13: New petition is submitted  
April 17: City Council rejects bids and approves New Petition  
April 20: Petition is rebid  
**April 24:** **City Council awards the construction contract**

April 20: Bid fails  
April 20: New petition is submitted  
April 24: City Council rejects bids and approves New Petition  
April 27: Petition is rebid  
**May 1:** **City Council awards the construction contract**

April 27: Bid fails  
April 27: New petition is submitted  
May 1: City Council rejects bids and approves New Petition  
May 4: Petition is rebid  
**May 8:** **City Council awards the construction contract**

May 4: Bid fails  
May 4: New petition is submitted  
May 8: City Council rejects bids and approves New Petition  
May 11: Petition is rebid  
**May 15:** **City Council awards the construction contract**

May 11: Bid fails  
May 11: New petition is submitted  
May 15: City Council rejects bids and approves New Petition  
May 18: Petition is rebid  
**May 22:** **City Council awards the construction contract**

May 18: Bid fails  
May 18: New petition is submitted  
May 22: City Council rejects bids and approves New Petition  
May 25: Petition is rebid  
**June 5:** **City Council awards the construction contract**

May 25: Bid fails  
May 25: New petition is submitted  
June 5: City Council rejects bids and approves New Petition  
June 8: Petition is rebid  
**\*June 12:** **City Council awards the construction contract**

June 1: Bid fails  
June 1: New petition is submitted  
June 5: City Council rejects bids and approves New Petition  
June 8: Petition is rebid  
**June 12:** **City Council awards the construction contract**

June 8: Bid fails  
June 8: New petition is submitted  
June 12: City Council rejects bids and approves New Petition  
June 15: Petition is rebid  
**June 19:** **City Council awards the construction contract**

June 15: Bid fails  
June 15: New petition is submitted  
June 19: City Council rejects bids and approves New Petition  
June 22: Petition is rebid  
**June 26:** **City Council awards the construction contract**

June 22: Bid fails  
June 22: New petition is submitted  
June 26: City Council rejects bids and approves New Petition  
June 29: Petition is rebid  
**July 3:** **City Council awards the construction contract**

June 29: Bid fails  
June 29: New petition is submitted  
July 3: City Council rejects bids and approves New Petition  
July 6: Petition is rebid  
**July 10:** **City Council awards the construction contract**

July 6: Bid fails  
July 6: New petition is submitted  
July 10: City Council rejects bids and approves New Petition  
July 13: Petition is rebid  
**July 17:** **City Council awards the construction contract**

July 13: Bid fails  
July 13: New petition is submitted  
July 17: City Council rejects bids and approves New Petition  
July 20: Petition is rebid  
**July 24:** **City Council awards the construction contract**

July 20: Bid fails  
July 20: New petition is submitted  
July 24: City Council rejects bids and approves New Petition  
July 27: Petition is rebid  
**August 7:** **City Council awards the construction contract**

July 27: Bid fails  
July 27: New petition is submitted  
August 7: City Council rejects bids and approves New Petition  
August 10: Petition is rebid  
**\*August 14:** **City Council awards the construction contract**

August 3: Bid fails  
August 3: New petition is submitted  
August 7: City Council rejects bids and approves New Petition  
August 10: Petition is rebid  
**August 14:** **City Council awards the construction contract**

August 10: Bid fails  
August 10: New petition is submitted  
August 14: City Council rejects bids and approves New Petition  
August 17: Petition is rebid  
**August 21:** **City Council awards the construction contract**

August 17: Bid fails  
August 17: New petition is submitted  
August 21: City Council rejects bids and approves New Petition  
August 24: Petition is rebid  
**August 28:** **City Council awards the construction contract**

August 24: Bid fails  
August 24: New petition is submitted  
August 28: City Council rejects bids and approves New Petition  
August 31: Petition is rebid  
**September 11:** **City Council awards the construction contract**

August 31: Bid fails  
August 31: New petition is submitted  
September 11: City Council rejects bids and approves New Petition  
September 14: Petition is rebid  
**\*September 18:** **City Council awards the construction contract**

September 7: Bid fails  
September 7: New petition is submitted  
September 11: City Council rejects bids and approves New Petition  
September 14: Petition is rebid  
**September 18:** **City Council awards the construction contract**

September 14: Bid fails  
September 14: New petition is submitted  
September 18: City Council rejects bids and approves New Petition  
September 21: Petition is rebid  
**September 25:** **City Council awards the construction contract**

September 21: Bid fails  
September 21: New petition is submitted  
September 25: City Council rejects bids and approves New Petition  
September 28: Petition is rebid  
**October 2:** **City Council awards the construction contract**

September 28: Bid fails  
September 28: New petition is submitted  
October 2: City Council rejects bids and approves New Petition  
October 5: Petition is rebid  
**October 16:** **City Council awards the construction contract**

October 5: Bid fails  
October 5: New petition is submitted  
October 16: City Council rejects bids and approves New Petition  
October 19: Petition is rebid  
**\*October 23:** **City Council awards the construction contract**

October 12: Bid fails  
October 12: New petition is submitted  
October 16: City Council rejects bids and approves New Petition  
October 19: Petition is rebid  
**October 23:** **City Council awards the construction contract**

October 19: Bid fails  
October 19: New petition is submitted  
October 23: City Council rejects bids  
October 26: Petition is rebid  
**November 6:** **City Council awards the construction contract**

October 26: Bid fails  
October 26: New petition is submitted  
November 6: City Council rejects bids  
November 9: Petition is rebid  
**\*November 20:** **City Council awards the construction contract**

November 2: Bid fails  
November 2: New petition is submitted  
November 6: City Council rejects bids and approves New Petition  
November 9: Petition is rebid  
**November 20:** **City Council awards the construction contract**

November 9: Bid fails  
November 9: New petition is submitted  
November 20: City Council rejects bids and approves New Petition  
November 30: Petition is rebid  
**\*December 4:** **City Council awards the construction contract**

November 16: Bid fails  
November 16: New petition is submitted  
November 20: City Council rejects bids and approves New Petition  
November 30: Petition is rebid  
**December 4:** **City Council awards the construction contract**

November 30: Bid fails  
November 30: New petition is submitted  
December 4: City Council rejects bids and approves New Petition  
December 7: Petition is rebid  
**December 11:** **City Council awards the construction contract**

December 7: Bid fails  
December 7: New petition is submitted  
December 11: City Council rejects bids and approves New Petition  
December 14: Petition is rebid  
**December 18: City Council awards the construction contract**

December 14: Bid fails  
December 14: New petition is submitted  
December 18: City Council rejects bids and approves New Petition  
December 21: Petition is rebid  
**January 8: City Council awards the construction contract**

December 21: Bid fails  
December 21: New petition is submitted  
January 8: City Council rejects bids and approves New Petition  
January 11: Petition is rebid  
**\*January 15: City Council awards the construction contract**

December 28: Bid fails  
December 28: New petition is submitted  
January 8: City Council rejects bids and approves New Petition  
January 11: Petition is rebid  
**\*January 15: City Council awards the construction contract**

**Meeting schedules over the Christmas and New Year's Holidays will be determined later in the year.**

\*Multiple or delayed dates are indicated due to City Council's meetings which sometimes don't occur on every Tuesday of the month due to holidays or other conflicting issued.