

# WICHITA AREA METROPOLITAN PLANNING ORGANIZATION

Date: September 25, 2006

**TO:** Technical Advisory Committee

**FROM:** Nancy Harvieux, AICP  
Transportation Planning Manager

**RE:** FFY 2006 and 2007 WAMPO Federal Metro Urban Funds  
(STP/CMAQ/BR) Projects Status.

In an effort to keep the TIP current and ensure that Metropolitan Planning Organization (MPO) does not lose federal funds, WAMPO staff is requiring all project sponsors with projects in FFY 2006 and 2007 to provide an update on the status of their projects at the October 2, 2006 TAC meeting. Included with the list of projects for FFY 2006 and 2007 (Attachment 1) are the corresponding letting dates provided by the project sponsor during the September 5, 2006 TAC Meeting. The project sponsor will review the attachment and provide the following information as of October 2, 2006:

- The project was let on \_\_\_\_\_ (date MM/DD/YY);
- The project is on schedule and will be let on \_\_\_\_\_ (date MM/DD/YY); or
- The project has been delayed and is now scheduled to be let on \_\_\_\_\_ (date MM/DD/YY)

**RECOMMENDED ACTION:**  
*None.*

*Attachment(s):*

1. *Federal Fiscal Year 2006 and 2007 WAMPO Metro Urban Fund Project Status.*