



**GossenLivingston**

November 16, 2005

Via delivery

Mr. Chris Carrier  
Director of Public Works  
City of Wichita, City Hall  
455 North Main Street  
Wichita, Kansas 67202

Re: Agreement for Additional Professional Services  
Redesign Associated with Revised Master Plan for WaterWalk

Dear Chris:

This will serve as our Agreement for a Change in Services as called for in our Prime Agreement.

This Change in Services is for the redesign associated with revisions to the Master Plan for the WaterWalk Project. These Professional Services include design time and the redrawing of documents to incorporate changes to the Master Plan as directed by the City and the private developer.

We will provide the Change in Services for a lump sum amount of One Hundred Seventy-five Thousand and no/100 Dollars (\$175,000.00) including Reimbursable Expenses.

Professional Fees include Reimbursable Expenses as outlined in the Prime Agreement.

Please have this Change in Services signed and returned to our office for our records.

\_\_\_\_\_  
Owner (Signature)

\_\_\_\_\_  
Carlos Mayans, Mayor

\_\_\_\_\_  
Date

ATTEST:

\_\_\_\_\_  
Karen Schofield, City Clerk

\_\_\_\_\_  
Date

MRM/br  
c: 1064.014/1.1.3/1.6/2.1/MRM

\_\_\_\_\_  
Architect (Signature)

\_\_\_\_\_  
Mac McKee, Executive Vice President

\_\_\_\_\_  
Date November 15, 2005

APPROVED AS TO FORM:

\_\_\_\_\_  
Gary Reberstorf, Director of Law

\_\_\_\_\_  
Date 11/30/05

**Architecture**

GOSSEN LIVINGSTON ASSOCIATES, INC.

▼  
420 SOUTH EMPORIA  
WICHITA, KS 67202  
TEL (316) 265-9367  
FAX (316) 265-5646

architects@glal.com

www.gossenlivingston.com