

# 2013 Schedule for Rebidding of Failed 100% Petitions

## *City of Wichita*

### *January 2013*

January 4: Bid fails  
January 4: New petition is submitted  
January 8: City Council rejects bids and approves New Petition  
January 11: Petition is rebid  
**January 15: City Council awards the construction contract**

January 11: Bid fails  
January 11: New petition is submitted  
January 15: City Council rejects bids and approves New Petition  
January 18: Petition is rebid  
**February 5: City Council awards the construction contract**

January 18: Bid fails  
January 18: New petition is submitted  
February 5: City Council rejects bids and approves New Petition  
February 8: Petition is rebid  
**\*February 12: City Council awards the construction contract**

January 25: Bid fails  
January 25: New petition is submitted  
February 5: City Council rejects bids and approves New Petition  
February 8: Petition is rebid  
**\*February 12: City Council awards the construction contract**

February 1: Bid fails  
February 1: New petition is submitted  
February 5: City Council rejects bids and approves New Petition  
February 8: Petition is rebid  
**February 12: City Council awards the construction contract**

February 8: Bid fails  
February 8: New petition is submitted  
February 12: City Council rejects bids and approves New Petition  
February 15: Petition is rebid  
**February 26: City Council awards the construction contract**

February 15: Bid fails  
February 15: New petition is submitted  
February 26: City Council rejects bids and approves New Petition  
March 1: Petition is rebid  
**\*March 5: City Council awards the construction contract**

February 22: Bid fails  
February 22: New petition is submitted  
February 26: City Council rejects bids and approves New Petition  
March 1: Petition is rebid  
**March 5:** **City Council awards the construction contract**

March 1: Bid fails  
March 1: New petition is submitted  
March 5: City Council rejects bids and approves New Petition  
March 8: Petition is rebid  
**March 19:** **City Council awards the construction contract**

March 8: Bid fails  
March 8: New petition is submitted  
March 19: City Council rejects bids and approves New Petition  
March 22: Petition is rebid  
**\*March 26:** **City Council awards the construction contract**

March 15: Bid fails  
March 15: New petition is submitted  
March 19: City Council rejects bids and approves New Petition  
March 22: Petition is rebid  
**March 26:** **City Council awards the construction contract**

March 22: Bid fails  
March 22: New petition is submitted  
March 26: City Council rejects bids and approves New Petition  
March 29: Petition is rebid  
**April 2:** **City Council awards the construction contract**

March 29: Bid fails  
March 29: New petition is submitted  
April 2: City Council rejects bids and approves New Petition  
April 5: Petition is rebid  
**April 9:** **City Council awards the construction contract**

April 5: Bid fails  
April 5: New petition is submitted  
April 9: City Council rejects bids and approves New Petition  
April 12: Petition is rebid  
**April 16:** **City Council awards the construction contract**

April 12: Bid fails  
April 12: New petition is submitted  
April 16: City Council rejects bids and approves New Petition  
April 19: Petition is rebid  
**April 23:** **City Council awards the construction contract**

April 19: Bid fails  
April 19: New petition is submitted  
April 23: City Council rejects bids and approves New Petition  
April 26: Petition is rebid  
**May 7:** **City Council awards the construction contract**

April 26: Bid fails  
April 26: New petition is submitted  
May 7: City Council rejects bids and approves New Petition  
May 10: Petition is rebid  
**May 14:** **City Council awards the construction contract**

May 3: Bid fails  
May 3: New petition is submitted  
May 7: City Council rejects bids and approves New Petition  
May 10: Petition is rebid  
**May 14:** **City Council awards the construction contract**

May 10: Bid fails  
May 10: New petition is submitted  
May 14: City Council rejects bids and approves New Petition  
May 17: Petition is rebid  
**May 21:** **City Council awards the construction contract**

May 17: Bid fails  
May 17: New petition is submitted  
May 21: City Council rejects bids and approves New Petition  
May 24: Petition is rebid  
**June 4:** **City Council awards the construction contract**

May 24: Bid fails  
May 24: New petition is submitted  
June 4: City Council rejects bids and approves New Petition  
June 7: Petition is rebid  
**\*June 11:** **City Council awards the construction contract**

May 31: Bid fails  
May 31: New petition is submitted  
June 4: City Council rejects bids and approves New Petition  
June 7: Petition is rebid  
**June 11:** **City Council awards the construction contract**

June 7: Bid fails  
June 7: New petition is submitted  
June 11: City Council rejects bids and approves New Petition  
June 14: Petition is rebid  
**June 18:** **City Council awards the construction contract**

June 14: Bid fails  
June 14: New petition is submitted  
June 18: City Council rejects bids and approves New Petition  
June 21: Petition is rebid  
**June 25: City Council awards the construction contract**

June 21: Bid fails  
June 21: New petition is submitted  
June 25: City Council rejects bids and approves New Petition  
June 28: Petition is rebid  
**July 2: City Council awards the construction contract**

June 28: Bid fails  
June 28: New petition is submitted  
July 2: City Council rejects bids and approves New Petition  
July 5: Petition is rebid  
**July 9: City Council awards the construction contract**

July 5: Bid fails  
July 5: New petition is submitted  
July 9: City Council rejects bids and approves New Petition  
July 12: Petition is rebid  
**July 16: City Council awards the construction contract**

July 12: Bid fails  
July 12: New petition is submitted  
July 16: City Council rejects bids and approves New Petition  
July 19: Petition is rebid  
**July 23: City Council awards the construction contract**

July 19: Bid fails  
July 19: New petition is submitted  
July 23: City Council rejects bids and approves New Petition  
July 26: Petition is rebid  
**August 6: City Council awards the construction contract**

July 26: Bid fails  
July 26: New petition is submitted  
August 6: City Council rejects bids and approves New Petition  
August 9: Petition is rebid  
**\*August 13: City Council awards the construction contract**

August 2: Bid fails  
August 2: New petition is submitted  
August 6: City Council rejects bids and approves New Petition  
August 9: Petition is rebid  
**August 13: City Council awards the construction contract**

August 9: Bid fails  
August 9: New petition is submitted  
August 13: City Council rejects bids and approves New Petition  
August 16: Petition is rebid  
**August 20: City Council awards the construction contract**

August 16: Bid fails  
August 16: New petition is submitted  
August 20: City Council rejects bids and approves New Petition  
August 23: Petition is rebid  
**August 27: City Council awards the construction contract**

August 23: Bid fails  
August 23: New petition is submitted  
August 27: City Council rejects bids and approves New Petition  
August 30: Petition is rebid  
**September 10: City Council awards the construction contract**

August 30: Bid fails  
August 30: New petition is submitted  
September 10: City Council rejects bids and approves New Petition  
September 13: Petition is rebid  
**\*September 17: City Council awards the construction contract**

September 6: Bid fails  
September 6: New petition is submitted  
September 10: City Council rejects bids and approves New Petition  
September 13: Petition is rebid  
**September 17: City Council awards the construction contract**

September 13: Bid fails  
September 13: New petition is submitted  
September 17: City Council rejects bids and approves New Petition  
September 20: Petition is rebid  
**September 24: City Council awards the construction contract**

September 20: Bid fails  
September 20: New petition is submitted  
September 24: City Council rejects bids and approves New Petition  
September 27: Petition is rebid  
**October 1: City Council awards the construction contract**

September 27: Bid fails  
September 27: New petition is submitted  
October 1: City Council rejects bids and approves New Petition  
October 4: Petition is rebid  
**October 8: City Council awards the construction contract**

October 4: Bid fails  
October 4: New petition is submitted  
October 8: City Council rejects bids and approves New Petition  
October 11: Petition is rebid  
**\*October 22:** **City Council awards the construction contract**

October 11: Bid fails  
October 11: New petition is submitted  
October 22: City Council rejects bids and approves New Petition  
October 25: Petition is rebid  
**\*November 5:** **City Council awards the construction contract**

October 18: Bid fails  
October 18: New petition is submitted  
October 22: City Council rejects bids  
October 25: Petition is rebid  
**November 5:** **City Council awards the construction contract**

October 25: Bid fails  
October 25: New petition is submitted  
November 5: City Council rejects bids  
November 8: Petition is rebid  
**\*November 19:** **City Council awards the construction contract**

November 1: Bid fails  
November 1: New petition is submitted  
November 5: City Council rejects bids and approves New Petition  
November 8: Petition is rebid  
**November 19:** **City Council awards the construction contract**

November 8: Bid fails  
November 8: New petition is submitted  
November 19: City Council rejects bids and approves New Petition  
November 22: Petition is rebid  
**\*November 26:** **City Council awards the construction contract**

November 15: Bid fails  
November 15: New petition is submitted  
November 19: City Council rejects bids and approves New Petition  
November 22: Petition is rebid  
**November 26:** **City Council awards the construction contract**

November 22: Bid fails  
November 22: New petition is submitted  
November 26: City Council rejects bids and approves New Petition  
December 6: Petition is rebid  
**December 10:** **City Council awards the construction contract**

December 6: Bid fails  
December 6: New petition is submitted  
December 10: City Council rejects bids and approves New Petition  
December 13: Petition is rebid  
**December 17: City Council awards the construction contract**

December 13: Bid fails  
December 13: New petition is submitted  
December 17: City Council rejects bids and approves New Petition  
December 20: Petition is rebid  
**January 7: City Council awards the construction contract**

December 20: Bid fails  
December 20: New petition is submitted  
January 7: City Council rejects bids and approves New Petition  
January 10: Petition is rebid  
**\*January 14: City Council awards the construction contract**

December 27: Bid fails  
December 27: New petition is submitted  
January 7: City Council rejects bids and approves New Petition  
January 10: Petition is rebid  
**January 14: City Council awards the construction contract**

**Meeting schedules over the Christmas and New Year's Holidays will be determined later in the year.**

\*Multiple or delayed dates are indicated due to City Council's meetings which sometimes don't occur on every Tuesday of the month due to holidays or other conflicting issued.