

2010 Schedule for Rebidding of Failed 100% Petitions

City of Wichita

January 2010

January 8: Bid fails
January 11: New petition is submitted
January 12: City Council rejects bids
January 15: Petition is rebid
January 26: City Council approves new petition and awards the construction contract

January 15: Bid fails
January 18-25: New petition is submitted
January 26: City Council rejects bids
January 29: Petition is rebid
***February 2: City Council approves new petition and awards the construction contract**

January 22: Bid fails
January 25: New petition is submitted
January 26: City Council rejects bids
January 29: Petition is rebid
February 2: City Council approves new petition and awards the construction contract

January 29: Bid fails
February 1: New petition is submitted
February 2: City Council rejects bids
February 5: Petition is rebid
February 9: City Council approves new petition and awards the construction contract

February 5: Bid fails
February 8: New petition is submitted
February 9: City Council rejects bids
February 12 or 19: Petition is rebid
February 23: City Council approves new petition and awards the construction contract

February 12: Bid fails
February 15-22: New petition is submitted
February 23: City Council rejects bids
February 26: Petition is rebid
***March 2: City Council approves new petition and awards the construction contract**

February 19: Bid fails
February 22: New petition is submitted
February 23: City Council rejects bids
February 26: Petition is rebid
March 2: City Council approves new petition and awards the construction contract

February 26: Bid fails
March 1: New petition is submitted
March 2: City Council rejects bids
March 5: Petition is rebid
March 9: City Council approves new petition and awards the construction contract

March 5: Bid fails
March 8: New petition is submitted
March 9: City Council rejects bids
March 12 or 19: Petition is rebid
March 23: City Council approves new petition and awards the construction contract

March 12: Bid fails
March 15-22: New petition is submitted
March 23: City Council rejects bids
March 26 or Apr 2: Petition is rebid
***April 6: City Council approves new petition and awards the construction contract**

March 19: Bid fails
March 22: New petition is submitted
March 23: City Council rejects bids
March 26 or Apr 2: Petition is rebid
April 6: City Council approves new petition and awards the construction contract

March 26: Bid fails
March 29-Apr 5: New petition is submitted
April 6: City Council rejects bids
April 9: Petition is rebid
***April 13: City Council approves new petition and awards the construction contract**

April 2: Bid fails
April 5: New petition is submitted
April 6: City Council rejects bids
April 9: Petition is rebid
April 13: City Council approves new petition and awards the construction contract

April 9: Bid fails
April 12: New petition is submitted
April 13: City Council rejects bids
April 16: Petition is rebid
April 20: City Council approves new petition and awards the construction contract

April 16: Bid fails
April 19: New petition is submitted
April 20: City Council rejects bids
April 23: Petition is rebid
April 27: City Council approves new petition and awards the construction contract

April 23: Bid fails
April 26: New petition is submitted
April 27: City Council rejects bids
April 30: Petition is rebid
May 4: City Council approves new petition and awards the construction contract

April 30: Bid fails
May 3: New petition is submitted
May 4: City Council rejects bids
May 7: Petition is rebid
May 11: City Council approves new petition and awards the construction contract

May 7: Bid fails
May 10: New petition is submitted
May 11: City Council rejects bids
May 14: Petition is rebid
May 18: City Council approves new petition and awards the construction contract

May 14: Bid fails
May 17: New petition is submitted
May 18: City Council rejects bids
May 21: Petition is rebid
May 25: City Council approves new petition and awards the construction contract

May 21: Bid fails
May 24: New petition is submitted
May 25: City Council rejects bids
May 28 or June 4: Petition is rebid
June 8: City Council approves new petition and awards the construction contract

May 28: Bid fails
May 31-June 7: New petition is submitted
June 8: City Council rejects bids
June 11: Petition is rebid
***June 15: City Council approves new petition and awards the construction contract**

June 4: Bid fails
June 7: New petition is submitted
June 8: City Council rejects bids
June 11: Petition is rebid
June 15: City Council approves new petition and awards the construction contract

June 11: Bid fails
June 14: New petition is submitted
June 15: City Council rejects bids
June 18: Petition is rebid
June 22: City Council approves new petition and awards the construction contract

June 18: Bid fails
June 21: New petition is submitted
June 22: City Council rejects bids
June 25 or July 2/9: Petition is rebid
July 13: **City Council approves new petition and awards the construction contract**

June 25: Bid fails
June 28-July 12: New petition is submitted
July 13: City Council rejects bids
July 16: Petition is rebid
***July 20:** **City Council approves new petition and awards the construction contract**

July 2: Bid fails
July 5-12: New petition is submitted
July 13: City Council rejects bids
July 16: Petition is rebid
***July 20:** **City Council approves new petition and awards the construction contract**

July 9: Bid fails
July 12: New petition is submitted
July 13: City Council rejects bids
July 16: Petition is rebid
July 20: **City Council approves new petition and awards the construction contract**

July 16: Bid fails
July 19: New petition is submitted
July 20: City Council rejects bids
July 23: Petition is rebid
July 27: **City Council approves new petition and awards the construction contract**

July 23: Bid fails
July 26: New petition is submitted
July 27: City Council rejects bids
July 30: Petition is rebid
August 3: **City Council approves new petition and awards the construction contract**

July 30: Bid fails
August 2: New petition is submitted
August 3: City Council rejects bids
August 6: Petition is rebid
August 10: **City Council approves new petition and awards the construction contract**

August 6: Bid fails
August 9: New petition is submitted
August 10: City Council rejects bids
August 13: Petition is rebid
August 17: **City Council approves new petition and awards the construction contract**

August 13:	Bid fails
August 16:	New petition is submitted
August 17:	City Council rejects bids
August 20:	Petition is rebid
August 24:	City Council approves new petition and awards the construction contract

August 20:	Bid fails
August 23:	New petition is submitted
August 24:	City Council rejects bids
Aug 27 or Sept 3/10:	Petition is rebid
September 14:	City Council approves new petition and awards the construction contract

August 27:	Bid fails
August 30-Sept 13:	New petition is submitted
September 14:	City Council rejects bids
September 17:	Petition is rebid
*September 21:	City Council approves new petition and awards the construction contract

September 3:	Bid fails
September 6-13:	New petition is submitted
September 14:	City Council rejects bids
September 17:	Petition is rebid
*September 21:	City Council approves new petition and awards the construction contract

September 10:	Bid fails
September 13:	New petition is submitted
September 14:	City Council rejects bids
September 17:	Petition is rebid
September 21:	City Council approves new petition and awards the construction contract

September 17:	Bid fails
September 20:	New petition is submitted
September 21:	City Council rejects bids
September 24:	Petition is rebid
September 28:	City Council approves new petition and awards the construction contract

September 24:	Bid fails
September 27:	New petition is submitted
September 28:	City Council rejects bids
October 1:	Petition is rebid
October 5:	City Council approves new petition and awards the construction contract

October 1:	Bid fails
October 4:	New petition is submitted
October 5:	City Council rejects bids
October 8 or 15:	Petition is rebid
October 19:	City Council approves new petition and awards the construction contract

October 8: Bid fails
October 11-18: New petition is submitted
October 19: City Council rejects bids
October 22: Petition is rebid
***October 26:** **City Council approves new petition and awards the construction contract**

October 15: Bid fails
October 18: New petition is submitted
October 19: City Council rejects bids
October 22: Petition is rebid
October 26: **City Council approves new petition and awards the construction contract**

October 22: Bid fails
October 25: New petition is submitted
October 26: City Council rejects bids
October 29: Petition is rebid
November 2: **City Council approves new petition and awards the construction contract**

October 29: Bid fails
November 1: New petition is submitted
November 2: City Council rejects bids
November 5: Petition is rebid
November 9: **City Council approves new petition and awards the construction contract**

November 5: Bid fails
November 8: New petition is submitted
November 9: City Council rejects bids
November 12: Petition is rebid
November 16: **City Council approves new petition and awards the construction contract**

November 12: Bid fails
November 15: New petition is submitted
November 16: City Council rejects bids
November 19: Petition is rebid
November 23: **City Council approves new petition and awards the construction contract**

November 19: Bid fails
November 22: New petition is submitted
November 23: City Council rejects bids
December 3: Petition is rebid
December 7: **City Council approves new petition and awards the construction contract**

December 3: Bid fails
December 6: New petition is submitted
December 7: City Council rejects bids
December 10: Petition is rebid
December 14: **City Council approves new petition and awards the construction contract**

December 10:	Bid fails
December 13:	New petition is submitted
December 14:	City Council rejects bids
December 17:	Petition is rebid
December 21:	City Council approves new petition and awards the construction contract

Meeting schedules over the Christmas and New Year's Holidays will be determined later in the year.

*Multiple or delayed dates are indicated due to City Council's meetings which sometimes don't occur on every Tuesday of the month due to holidays or other conflicting issued.