Wichita-Sedgwick County Comprehensive Plan Initiative

Revised August 1, 2013

Simplified Plan Development Process and Timeline

Phase 1. Present and Future Community Infrastructure Analysis



- Jan 2011 to Sep 2012
- Verfiv need / define focus for a new comprehensive plan.
- Collect data and prepare 'Community Infrastructure and Public Facilities Status Report.
- Hold staff / MAPC briefings on Status Report.



Jan 2012 to Dec 2013

Development

Establish PSC and TAC.

Phase 2. Future

Investments Priority-

Setting & Scenario

Community

- Finalize citizen engagement plan.
- Hold community meetings re Status Report highlights.
- Develop / distribute community citizen survey.
- Analyze survey results and prepare report.
- Develop baseline and alternate community investments scenarios, including associated infrastructure investment costs.



Phase 3. Draft Plan Development



Jan 2014 to Dec 2014

- Hold community meetings to review baseline and alternate community investments scenarios... how much & where best to invest
- Develop a preferred community investments scenario based on community feedback.
- Draft policies to reflect preferred community investments priorities / scenario.
- Identify preferred funding stratagies.
- Update Wichita 2035 Functional Land Use Guide Map and locational guideline policies.
- Update Wiichita and small cities 2035 urban growth areas (meetings with each small city).

Phase 4. Finalization and Adoption of Comprehensive Plan

- Jan 2015 to Dec 2015
- Hold community feedback meetings to review draft plan materials.
- · Prepare final plan documents based upon review feedback.
- Conduct final review process for draft plan.
- Submit finalized plan documents for adoption as a new Comprehensive Plan (e.g. DAB's, MAPC, WCC and BoCC).
- Formal plan adoption in early 2016.