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• Background – The City Council approved the Design-Build Agreement 
for the Entertainment Venue and Multi-Sport Stadium on December 11, 
2018 with J.E. Dunn-Eby, a Joint Venture.  Multiple Guaranteed Maximum 
Price (GMP) amendments have been presented, and approved, 
beginning in February 2019.

• Analysis – The J.E. Dunn-Eby team continues to work with the Oversight 
Committee, City staff, IFG, and Wind Surge staff to address 
issues/questions that have arisen during construction.  Collectively, 
direction and/or clarification has been provided to the Design-Build team 
in order to proceed with construction.  This amendment includes 
remaining floor and ceiling finishes, modifications needed per code 
review, low voltage revisions, electrical raceways for additional signage, 
seating for right field picnic and terrace areas, design for roundabout at 
Douglas and McLean, and a few other miscellaneous items.
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Description Cost Document

Phase 1 Services (Design) $  5,267,868 A141 – (12/11/18)

Bid Package 1 (Includes General Conditions & Staffing) $  6,529,175 GMP #1 – Stadium
(2/12/19)

Bid Package 2 (MEP, steel, precast, scoreboard, playing field, elevators, hoisting, 
and concourse foundations)

$26,858,988 GMP #2 – Stadium
(3/19/19)

Bid Package 3 (Masonry, Metal Wall Panels, Roofing and Sheet metal, Glass and 
Glazing, Drywall, Dewatering wells)

$11,284,594 GMP #3 – Stadium 
(4/9/19)

Bid Package 4 (Concrete, Carpentry, Joint Sealants, OH Doors, Tile 
Flooring/Carpet, Painting, Fluid Applied Flooring, Loading Dock Equipment, Blinds 
and Shades, Baseball Specialties, Fire Suppression)

$9,870,704 GMP #4 – Stadium
(6/18/19)

Bid Package 5 (Site Paving & Concrete, Pavement Markings, Landscaping & 
Irrigation, and Fence & Gates)

$11,705,847 GMP #5 – Stadium
(10/8/19)

Bid Package 6 (Ceiling and floor finishes, items for code review, electrical for 
signage, right field picnic and terrace seating)

$        80,864 GMP #6 – Stadium
Pending

Total to Date (Design, GMP #1, #2, #3, #4, #5 and #6) $71,598,040
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Description Contracted Costs

GMP #1 Utility Infrastructure (sanitary sewer, water, storm water) $1,077,201

GMP #4 McLean Utility Infrastructure $1,930,099

GMP #5 McLean/Texas Paving and Irrigation (Phase I) $3,210,476

GMP #6 Douglas and McLean Roundabout Design and sanitary sewer 
Line #2 design modification

$172,009

Street & Infrastructure Cost  to date (Phase I) $6,389,785
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• Financial Considerations/Recommended Actions –
The total Guaranteed Maximum Price for Design-Build 
Amendment #6 is $77,987,825.  Approve the design-build 
amendment, approve artistic element concepts, and 
authorize the necessary signatures.


